STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DalEsaizlls  Fogsfion
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 1304 | SUPPLEMENT# (g | Category Code: CKPP CONTINGENCY BALANCE (incl. this change})  $88,511,020.99
COST:  $0.00 INCREASE [] DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO

LEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANGE WITH YES []NO
BLER D $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Sign Panel CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Qriginal Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Defarred Time
{including this change) CCO(s): {including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Revising State furnished sign panel to be mounted on sign structure at Station W 61+70.

Design (Bob Zandipour) has requested that the overhead sign message be updated to the latest Department standards. The
width of the sign panel will also be changed from 23 ft to 24 ft to comply with standard panel sizes.

This is a no cost change order.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Lina Ellis

(Maintenance), and Jing Chen (District Design).

CONGCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 3/20/13 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Date ITEMS $0.00 $0.00
g FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 3/21/13 | AGREED PRICE 50.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL 50.00 $0.00
: FEDERAL PARTICIPATION
Environmental: Date
Other (specily) HQ. Rich Fol FT— [] PARTICIPATING [[] PARTICIPATING IN PART NONE
er y):
P g e roley ale [] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING
Other (specify): i j i
(specify) SliuGt Mttt inaelis Lals Sans FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
Biskict Rror Approvel By Date [JcCo FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: . Date
Iy 3/27//%
/ f/

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: {816) 654-6410 or TDD (816) 654-3880 or write

Records and Forms Management, 1120 N Street, M3-89, Sacramento, CA 95814,




